
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:38 AM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 015 Date: 10-Mar-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 183

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 2W & 3W
1-Two ABF crews were involved in resurfacing the OBG skin plate and non-bolted stiffeners of lift 3W at
the second splice (2W to 3W).
2- John Rosas and Henry were drilling the third opening access on 3Wat the north east side of the OBG.
The crane operator was helping John for lifting the cutting equipment on the deck.

Equipments: Man lift ID# 481-93-6009
The hanger used for resurfacing.
Crane RF160 (Hours used not known)

Lift 4W

1- ITEM 1659: One access opening has been drilled into the deck at the south west of the OBG in the
previous days.
2- ITEM 1689: Lift 4W was checked for locations where the bolt hole designed for the barrier has conflict
with the angle below the deck plate. This conflict exists at the outboard west face of PP26. The complete
list of these locations will be reported in the subsequent diaries
3- ITEM 1712: In the area of the rat hole of the T-Stiffener web, which extends through FL3 web plate
flatness tolerance of 1/100 is required. The measurement was done with a 150 mm straight metal ruler. It
was found the conflict exists at the following Panel Points at the inboard side stiffeners:
· PP28: Stiffeners # 12, 15,17 & 18 are 4mm out of tolerance.
· PP27: Stiffeners # 5, 8, 9 & 18 are 4mm, stiffener #10 is 8mm, and stiffeners # 17 & 19 are 6mm out of
tolerance.
· PP26: Stiffeners # 6, 15, & 18 are 3mm, stiffener #16 is 4mm, and stiffener # 17 is 5mm out of tolerance.

Note: Victor has been present in the inspection.

Office Work

1-Continue investigating the items in the punch list and select the ones, which is need to be checked at the
job site.
2-Working on the daily report.
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 015 Date: 10-Mar-2010 Wednesday

Hours worked: 9 hours, 1 hour OT.
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